
 

 

 
June 24, 2014 

 

Gary Vidmar 

Village Administrator 

Village of South Lebanon 

99 High Street  

South Lebanon, OH 45065 

 

Dear Mr. Vidmar: 

 

Subject: Shepherds Crossing Subdivision 

Final Punch List 

 

Below please find the final punch list as determined by a field walk of the above-mentioned 

project on June 23, 2014.  

 

 Curb and Gutter to be removed and replaced as marked. 

 Catch basins and manholes to be cleaned out and inverts poured to facilitate positive 

drainage. 

 Sidewalks to be installed across the frontage of empty lots.  

 Embankment to be added behind the sidewalk on the south side of the cul-de-sac. No steeper 

than 25:1 slopes for a minimum of 2’ behind the back of walk and no steeper than 4:1 slopes 

beyond that. 

 Full Depth pavement repair as marked on all streets. 

 Leveling Course to be placed in several locations to ensure design cross-slope is achieved for 

the roadway. 

 Butt Joint along the entrance at Snook Road. 

 Surface Course of asphalt placed on all streets. 

 Water valve adjusted to grade at the intersection of Snook Road. 

 Remove the asphalt drive apron for Lot #30, Fellowship Tract League drive, and replace with 

concrete drive apron. 

 Hydro-seed and establish grass on all vacant lots and bare embankment. 

 Mow and maintain detention basin. 

 Install paved gutter, headwalls, and rock channel protection in detention basin. 

 Install catch basin #13 and #14 on the detention basin outlet. 

 

If you have any questions, please contact our office. 

 

Sincerely, 

 

 

Matthew J. Hoying, P.E. 

Project Manager 

mjh59
Signature


